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Document Revision History 

 
Version Number Date Description 

0.0 8-7-12 Initial charter from RonM 

1.0 8-21-12 Updates based on feedback from group 

1.1 8-30-12 Updates per project team 

1.2 9-5-12 Added info about creating a service 
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Project Statement 

 
The project team will design, implement and test the deployment of redundant Active Directory 
Federation Services (ADFS) components in the Production environment.  This work will be completed 
by 11/30/2012. 
 

Business Drivers/Background 

 
In line with the OCIO strategic direction, the State of Washington is currently evaluating hosting 
several applications in the “cloud” and also deploying enterprise applications.  It is desirable that state 
employees accessing cloud-based and enterprise applications be able to use their existing user 
accounts and passwords rather than having to maintain separate user accounts and passwords for 
each service.  This is typically referred to as “Single Sign On” (SSO). 
 
Due to increasing interest in the SSO technology, it was decided that CTS should move forward with 
the production ADFS deployment although there is not currently a commitment for users to adopt it.  
Adding the ADFS infrastructure to the Enterprise Active Directory (EAD) environment will give 
application developers a method for using the state’s EAD forest to authorize access into applications 
not in the EAD forest.  The developers will need to make their applications “claims aware”. 
 
The core components that will be deployed are the ADFS proxies and ADFS servers.  All servers will 
be fully redundant and disaster recoverable. 
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Goal Statement 
 
A production-ready deployment of Active Directory Federation Services (ADFS) in the Enterprise Active 
Directory (EAD) forest. 
 

Objectives 

 
In support of the project goal, CTS will complete the following objectives: 
 

 Develop all required project management documentation. 

 Create a detailed ADFS Production Design. 

 Install and configure Active Directory Federation Services (ADFS) servers in the production EAD 
environment per the detailed design. 

 Configure proxy services for ADFS. 

 Verify functionality using a claims aware application for verification of Single Sign On (SSO). 

 Create the rate structure for customers to order the ADFS service upon completion. 

 Create the on-boarding process for new customers 
 

Project Deliverables  

 

  
Project Phase 
 

Deliverable 

Initiate  

 Project Registration 

 Project Charter 

Planning  

 Project Plan 

 Production Design 

  

Execute   

 Procurement of hardware and software 

 Network installed and configured 

 Load-balancers installed and configured 

 Proxy solution installed and configured 

 ADFS servers installed and configured 

 Firewalls installed and configured 

 ADFS software installed and configured to work with Sharepoint 

 Sharepoint installed and configured to work with ADFS 

 Rate structure and on-board process completed 

Close  

 Post Implementation Review 

 Complete project documentation 
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High-Level Schedule 
 
Start Date: Completion Date  Key Milestone  Description   

 8/9/12 Project Kickoff  The formal start of the project, make 
sure everyone (team, stakeholders) has 
a common understanding of the project 
and their roles. 
 

8/9/12 8/14/12  Initiate Phase Complete  The charter and required project 
management documents are complete 
and approved by management.  

 

8/9/12 8/21/12 Production Design Approved The necessary groups have been 
consulted and approve the technical 
design. 

 

8/22/12 9/28/12 Procurement Complete The necessary hardware, software, 
licensing and certificates have been 
ordered and received. 

 

8/22/12 9/4/12 Install and configure Oly Network 
Complete 

The network configurations have been 
added in Olympia. 

 

8/22/12 9/10/12 Install and configure Spo Network 
Complete 

The network configurations have been 
added in Spokane. 

 

9/11/12 9/18/12 Firewall Configurations Complete The Firewall rules have been configured 
and implemented for ADFS. 
 

9/11/12 10/8/12 Install Servers Complete The procured servers (VM & physical) 
have been racked, network connected, 
software loaded, and configured per the 
technical specifications. 
 

10/9/12 10/22/12 Configure Proxy Solution Complete The agreed upon proxy solution is 
installed and configured to work with 
ADFS. 
 

10/23/12 11/22/12 Configure ADFS The ADFS application is installed & 
configured on the necessary servers and 
configured to work with Sharepoint. 
 

9/11/12 11/23/12 Rate Structure and On-board 
Process Complete 

The necessary cost center, and business 
components are customer ready. 
 

11/23/12 11/30/12 Closeout Post Implementation Review (PIR) and 
sharepoint closeout are complete. 
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Scope 

 
In Scope: 

 The design, installation and configuration of ADFS for the production Enterprise Active 
Directory (EAD) to enable claims verification. 

 A redundant ADFS infrastructure design and implementation in Olympia. 

 An ADFS design and infrastructure capable of being manually recovered in Spokane in case of 
regional emergency. 

 Configuration of the ADFS environment to communicate with the CTS sharepoint environment 
for test and verification of claims awareness. 

 The development of a rate model and other activities related to standing up a new service. 

 
Out of Scope: 

 The design, installation or configuration of any ADFS infrastructure to communicate with any 
other application except for CTS sharepoint. 

 The Directory Synchronization (DirSync) components. 
 The Exchange hybrid server components. 
 External agency testing.  (These will be handled as separate projects.) 
 Modification to the pre-production environment.  (Will be done in separate effort.) 
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Cost Projection 
The total estimated cost of the project. 
 
  

 One-Time 
Costs 

Monthly 
Costs 

   

Hardware (2 ADFS servers, 2 Proxy servers) $22,100  

Software (6) Windows @ $463, (2) SCOM @ 
$275, (2) 2-year certificates @ $350 

$4,050  

Labor and Benefits $0  

Admin $0  

Training $0  

Other (FTE Costs – approx 420 hrs) $30,000  
-  VM costs (4 virtual servers and storage) $240 $1,007 
-  Firewall costs $250 $500 

Overall Total $56,640 $1,507 

 
 
Initiate / Planning Phase (30 hours) – CSD PM, CSD Design Group, TSD Design Group, ESS Design Group: 
 Create charter, Review / approve the conceptual design and detailed design. 
 
Execute Phase (370 hours) – CSD PM, CSD Server Support, CSD Messaging Group, ESS Firewalls, ESS DNS, ESS 

Gateways, TSD EDN Group, NCC technicians: 
 Install / Provision servers, configure network and load-balancers, configure Firewalls, Configure DNS, configure 

servers and software, Develop Service model 
 
Close-out Phase (20 hours) – CSD PM, technicians: 
 Post Implementation Review (PIR), update documents, closeout project 
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Project Organization 
 

Roles and Responsibilities 
Roles and responsibilities assigned to each individual or group resource to the project. 
 

Executive Sponsor: Christy Ridout 

 Provide overall guidance on project scope and direction. 
 
Sustaining Sponsors: Wendy Huff (CSD), Agnes Kirk (Security), Michael Martel 

(Network) 

 Provide overall guidance and direction to staff in respective divisions. 
 
Project Sponsor: Lance Calisch 

 Provide oversight of project. 

 Create Rate and Service model 
 

Project Manager: Ron Mathews 

 Oversee the project and coordinate all project work. 
 

Design Team:  Karen McLaughlin, Joel Eussen, Matt Stevens, Paul Kramer, Aaron Robel 

 Review proposed design to ensure that adherence to DIS strategic technology vision. 

 Serve as resources to all teams in evaluating and proposing technical alternatives for 
resolving project issues. 

 Serve as technical leads for the project. 
 

Project Support:  Jay Knowlton, Donna Martin, Ken Joubert, David Salang, Brook 
Schurr, Joel Dalke 

 Assist with design validation, implementation and testing. 

 Assist with the creation and maintenance of technical documentation. 
 

 

Project Approach 
 

 Project will be tracked using standard project management processes. 

 Project Manager will conduct weekly status meeting with Project Team, Project Sponsor and 
any affected client agencies. 

 Documentation will be maintained in both the CSD Sharepoint site and CTS shared drive. 
 
 

Assumptions and Constraints 

 
 
Assumptions: 

 The necessary technical resources will be assigned for the project. 

 There will be sufficient funding for infrastructure items. 
 

Constraints: 
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 Design and technical staff are redirected to critical operation issues and tasks. 
 
 

Performance Measures/Outcomes 
 A completed production technical design that will provide a redundant, disaster recoverable 

environment. 

 A working ADFS installation. 

 A configuration that supports Sharepoint logon access through ADFS. 

 

 

Acceptance 

 
 
We, the undersigned project members, have reviewed this document and approve its contents: 
 

Name and Title Signature Date 

Christy Ridout – Executive Sponsor   

Wendy Huff – Sustaining Sponsor   

Agnes Kirk – Sustaining Sponsor   

Bruce Shurtz – Sustaining Sponsor   

Lance Calisch – Project Sponsor   

Karen McLaughlin – Design Team   

Jay Knowlton – Project Support   

Ron Mathews – Project Manager   
 

 
 


